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1. Originator 2. Lgg Date:’ 3. CCR#: 4. Rev: | 5. Tel: 6. Off: | 7. Org.

Randy Miller 3/a 4 /9 ? W" Q25D | —  |x0e00 2078 | co

8. Title of Change: Deliver EcinGranServer Test Executable to SMC for Distribution to GSFC

9. Qn‘gmator Slg 10 Date , 11. Class 12. Type: 13. Need Date: 3/26/99
1Ll | 2ia0/99 | Z . |ccw
14.. Off ice Man JSlgnatur 15. Date: 16. Date CCB 17. Category of | 18. Priority:
4o 3[3@/‘?‘? Decision Needed: Change: Emergency
ﬂﬂa*q 3+rz:/1q 3/26/99 Update Baseline
19. DocuhrentahonlDrawmds Impacted: 20. Schedule impact: 21. Cl(s) Affected:Toolkit
None - test executable. ThisTix will be delivered in 4PY.Bath. None
22. Release Affected: 23. Date due to 24. Impi. Date: 25, Effectivity of 26. Est.
4PY Customer: 3/26/99 Change: Cost None
3/26/99 3/26/99

27. Source Reference: DINCR (attach) [JAction item [[]GSFC CCR [(JTech Ref. [Jother:
21357

28. Description of Change: (use additional Sheets if necessary)

GSFC requires a fix to NCR 21357 to proceed with Spacecraft End-To-End testing. The required fix exists in the 4PY.Bath patch.
Delivery of the EcinGranServer as a test executable from the Bath patch will resolve the problem at GSFC. GSFC accepts the risk of
taking the software before the completion of formal testing of the Bath patch.

29. Proposed Solution: (use additional sheets if necessary)
This CCR authorizes CSG to deliver the EcinGranServer executable from the 4PY Maintenance Branch (4PY.Bath code baseline) to
the SMC, authorizes the SMC to distribute the test executableto GSFC, and autherizes GSFC to install the test executable.

30. Alternate Solution: (use additional sheets if necessary)
Wait until the 4PY.Bath PSR.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Spacecraft End-To-End testing at GSFC will fail.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[OMaintenance Training ([JPerformance [JOperation Training [JSafety [JService [JSupport [JTest
(OBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: (JCM Clearcase SG [JContracts OChiefEng [JFOS @M&Q
dao X Rel Dev OProcurement [JRTSC [OSci. Data Eng [JSecurity
[JSys. Dev. []Sys. Eng. [dSys Verf Acpt  []Other

34. Site(s) Affected: (JEDF [Mini-DAAC [JVATC [JEDC KIGSFC [JLaRC [INSIDC [SMC [JAK [JJPL
[JEOC [[]Other

35. Board Comments: 36. Work Assigned To:

37. Release Authorized (For CM Use Only): (JYes [] No 38. CM Verified/Signature and Date

F/REL2 CCB Chair (Sign/Date): 40. Disposition: [ JApp [ JAp/C 41. ESDIS ERB Concurrence:

'A) [IDisApproved [JWithdraw
XOD\ j/ZGI‘H CIFWd/ECS [JFWJ/ESDIS

42. ECS CCB Chair (Sign/Date):’ " | 43. Disposition: App[] A/C[] 44. CCR Closed Date:
DisApproved[ ] Withdraw[ ]

CMO1 August 27, 1998 ECS/EDF/REL2 CCB
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